



## Erasmus+ Ka2 Capacity Building in the field of Higher Education GEOBIZ project

3<sup>rd</sup> Progress meeting, December 9<sup>th</sup>, 2020

### Program

		Session / content
Location: on-line, host University of Zagreb		
09.00 – 10.15	S1	<p><b>Opening &amp; Status info</b></p> <ul style="list-style-type: none"> <li>- Meeting opening - <i>Željko Bačić</i> (5')</li> <li>- 2<sup>nd</sup> Project Status Report - <i>Željko Bačić</i> (20')</li> </ul> <p><b>WP2 - MODEL, COURSES, KNOWLEDGE &amp; PRECONDITIONS DEVELOPMENT (Development)</b> Chair: Ivana Racetin</p> <ul style="list-style-type: none"> <li>• Task 2.2 Developing Innovative business problem-based cases – <i>Bojana Obrenović</i> (10')</li> <li>• Task 2.2 D2.2 Developing Innovative business problem-based cases report – discussion – <i>Bojana Obrenović</i> (20')</li> <li>• Task 2.3 Geoinformatics courses (practical part) design – <i>Almir Karabegović</i> (15')</li> </ul>
10.15 – 10.20	Break	
10.20 – 11.30	S2	<p><b>Joint WP2, WP3 and WP5 session BUSINESS – ACADEMIA COOPERATION</b> Chair: Branko Božić</p> <ul style="list-style-type: none"> <li>• Task 2.1 Business-academia cooperation model design - <i>Andreas Wytzisk-Arens</i> (20')</li> <li>• Task 3.1 Establishment of business-academia cooperation platform in geoinformatics – <i>Gezim Gjata</i> (10')</li> <li>• Task 5.5 Organization of Business-Academia workshops – <i>Dušan Jovanović</i> (25')</li> </ul>
11.30 – 11.45	Break	



11.45 – 13.00	S3	<p><b>WP4 - Quality control &amp; evaluation (Quality Plan)</b> Chair: Andreas Wytzisk-Arens</p> <ul style="list-style-type: none"><li>• Task 4.2 Quality assessment and evaluation – <i>Sonila Papathimiu</i> (15')</li></ul> <p><b>WP5 - DISSEMINATION &amp; EXPLOITATION OF PROJECT RESULTS (Dissemination &amp; Exploitation)</b> Chair: Miro Govedarica</p> <ul style="list-style-type: none"><li>• Task 5.2 Maintenance of project website, social media and newsletter – <i>Vesna Poslončec-Petrić</i> + Task 5.3 Dissemination &amp; exploitation Plan – <i>Livia Nistor-Lopatenco</i> (10')</li><li>• Task 5.4 D&amp;E material production and activities – <i>Ivana Racetin</i> (5')</li></ul> <p><b>WP6 – Project management and sustainability (Management)</b> Chair: Željko Bačić</p> <ul style="list-style-type: none"><li>• T6.1 Changes in project teams – <i>Željko Bačić</i> (5')</li><li>• T6.3 Project financial management – <i>Vesna Poslončec-Petrić</i> (15')</li><li>• Progress meeting wrap up – <i>Željko Bačić</i> (20')</li></ul>
---------------	----	---